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Appendix C: Transition Timeline (Plan of Record)

The Transition Timeline (Plan of Record) consists of two graphics showing key milestone dates for each DoD Enterprise-
level and Component system and initiative.

CHANGES SINCE THE LAST ETP PUBLICATION

These diagrams have the same format as in the 30 September ETP. Content has changed to reflect updated plans and
budgets.

EXAMPLE

The first graphic, the Overview of System Migration and Funding, shows funding data, legacy data, and #be last key
milestone for those systems or initiatives having at least one of the following milestones:

*  Full Operational Capability (FOC) is displayed whenever available; otherwise,
*  Initial Operational Capability (IOC) is displayed, and in a few cases,
*  Full Deployment Decision Review (FDDR, an indication of the beginning of deployment) is used.

A small portion of the first graphic is enlarged and illustrated below.

FY05 FY06

Reference
Timeline

Key Milestone
Target System Acronym

Target System Owner (DoD

Number of systems migrating to the Target System
Enterprise or the specific Component) -

2 systems migrating
1 systems retiring Nufrr_]berI of systt'emir:et_:_ring f:ssa l;esult ’
of implementing the Target System .
$0M to FOC Enterprise

Timeline
DO D ; ; Funding budgeted to

. reach the milestone
Enterprise

/loc™
\ eSRS ! The second graphic contains these two items
N only: Milestone and System Acronym

3 systems migrating
0 systems retiring
$1.9M to IOC

The second graphic, the Overview of Key Milestones, shows the last planned or achieved milestone for ETP programs
where any milestone exists, with preference given to FOC, 10C, or FDDR. This graphic shows only a single milestone for
each system and no additional data.

The hardcopy version of both graphics is in double size format (11 inch x 17 inch).
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Ouwerview of System Migration & Funding

DoD
Enterprise

FY05

10C
eSRS
0 systems migrating

Final Policy 0 systems retiring
EPLS $0.6M to IOC
0 systems migrating ! Initial Policy
SFIS

0 systems retiring

$0M to Final Policy 1 $0M to Initial Policy

Final Policy (v4.2.2)
SPS
1 systems migrating
0 systems retiring
$514.7M to Final Policy

FY06

FOC
USXPORTS

1 systems migrating

0 systems retiring
$39.1M to FOC

10C

WAWF
0 systems migrating
0 systems retiring
$0M to I0C

10C FOC
(Phase 2) DAMIR
CC-SF44 2 systems migrating
$1.0M to IOC 2 systems retiring

FOC
DTS

20 systems migrating
5 systems retiring

FY07 FY08

FOC
DCAS
17 systems migrating
17 systems retiring
$97.6M to FOC

FOC
IUID
0 systems migrating
0 systems retiring
$52.8M to FOC

$440.1M to FOC

FOC
PPBE BI/BW
0 systems migrating
0 systems retiring

Y
A
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FY09

FOC (Registry
Development,
Maintenance, &
Integration)
(06/10)
RPUID ~~ .

FOC (Incr 2)
MEV (CAMS-ME)
1 systems migrating
0 systems retiring

FY15

Note: Limited data
available beyond FY09

FOC (Incr. 3)
(09/14)
DBSE

R —

FOC (Block IIf) (09/11)

A Initial Operating Capability (or Policy)
A Final Operating Capability (or Policy)
A FDDR (or Other Standard Milestone)

AHLTA
4 systems migrating

4 systems retiring FOC (Block 5)

(10/12)
TC-AIMS I

4 systems migrating

4 systems retiring
FOC (Incr 4) (09/10) -

DLS -7

2 systems migrating - -

2 systems retiring -~ ~ Foc (Incr 1)

- .-~ (03/10)

-7 GCSS-ARMY

-

. 10 systems migrating
z z 10 systems retiring

Army

A

10C (Block 3)
ACBIS
0 systems migrating
0 systems retiring
$0.3M to I0C

A

FOC
(4 increments)
Foc alse
TEAS 0 systems migrating

0 systems retiring

6 systems migrating $155.8M to FOC

4 systems retiring
$35.5M to FOC

FOC
PPBE BOS
0 systems migrating
0 systems retiring

A

FOC
(Discovery & Correction)
MC FlI

\V4
A

S FOC (Incr 1)

FoC "=~ (01/14)
(04/10) FBS
GFEBS 5 systems migrating

67 systems migrating 5 systems retiring

67 systems retiring

A g

Navy

\VA
A

NMCI
$5,757.6M to FOC

FOC (LCM Block 1)

GCSS-MC

4 systems migrating
0 systems retiring

FOC (Spiral 2 OS 5)

FOC (Financial & regional

FOC
Navy Cash
1 systems migrating
1 systems retiring 10C (Incr 2) FOC
DEAMS-AF M SDM

~
~

maintenance release)
(12/11)

Navy ERP FocC
95 systems migrating . (09/10)
- FIRST

0 systems retiring _ - . .
.~ 5 systems migrating

Air Force

DFAS

ELR 8 systems migrating
$M to FOC 8 systems retiring s - 4 systems retiring
& - AN - g ya\ X? >A
FOC FOC (v 1.4) Foc 1 FOC (Phase 3) e FOC (09/12) FoC
MPES EESOH-MIS AFRISS ! ACES (Spie) ¢ ECSS (Phase 4)
1 systems migrating 8 systems migrating 0 systems migrating ) 1 systems migrating ETIMS = 43 systems migrating (09/15)
1 systems retiring FoC 8 systems retiring 0 systems retiring 1 1systems retiring lOOSySItemS mlgr_atlng 407 systems retiring NAF-T
$6.6M to FOC (Deploy WAWF to Army) $28.7M to FOC FOC SYSLEMSIIELINg 2 systems
EC/EDI EBS migrating
$36.9M to FOC 30 systems migrating 2 systems
v 30 systems retiring retiring
A >
FOC (Eliminate CDS)
FOC DDHPO (ADS)
(Reverse Logistics) 2 systems migrating FOC
DPMS 2 systems retiring (06/11)
CFMS

0 systems migrating
0 systems retiring
$34.9M to FOC

\V4

A A

4 systems migrating
4 systems retiring

DLA

USTRANS-
COM

A

FOC
BSM-Energy
1 systems migrating
1 systems retiring
$456.8M to FOC

A

FOC
BSM
2 systems migrating
2 systems retiring
$1,136.1M to FOC

FOC (Incr 1)
DEAMS
7 systems migrating
0 systems retiring

\V4

FoC
RMP
1 systems migrating
1 systems retiring

FOC
CRM
1 systems migrating
1 systems retiring

S S—

FOC (07/11) >~ _ FOC (08/11)
PDMI S IDE
2 systems migrating
2 systems retiring

>
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Annual Budget:

$4,238.8M $4,431.6M



Ouverview of Key Milestones (last milestone for each program only)

FY05 FY06

Deploy standard method FYO7

for reporting contract
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FY08 FY09

FY15

activity
EEDS IO FOC (Registry Note: Limited data
Services begin ! Development, Initial .
) : ' Maintenance, & component  available beyond FY09
plementation oc Integration) Implementation
ELRV&RR \ (Phase 2) : _Morlu_itor tra(:ing partner . Identify goals & strategy (06/10) P (12/09)
Initial \ | migration performance an for integrating stand- RPUID -
3 : CC-SF44 - : ~ HMPC&IMR
Final Policy 10C Policy BEA FOC BEA BEA l : BEA provide assistance BEA Milestone C FOC alone modules  FOC (Incr 2) S
DO D EPLS eSRs SFIS  Release USXPORTS Release Releade . | Release MILSto EDIor XML pojease DIMHRS DAMIR DCPDS MEY See
No Defined Future A Foc ____ A Foc A Bevclop enthcn A R FOC Assist & support components’
Milestone Dates: Final Policy 10C _- - DTS™ ™ UID == requirements & deploy --beAs |mp|e_mentat|on of RP mven_tory 1 = FOC (Block 1)
Federal IAE (v4.2.2) WAWF P .- . . W EDA - == - - _ reguirements (Implementation) Sol (09D
SPS V6.0 initial Finalize FAR _-- Provide enterprise-wide RPIR FOC (Incr. 3) S
functional testing Changes - Sondudisbotng. interface directly with all T ==~ __ _Deploy authoritative source for A Initial Operating Capability (or Policy) (0914) ol
completed FedTeDS Commence  Full Deployment BEIS e o . =~ < suppler representations & p g Cap y Y. DBSE
transition to follow- to DoD S i s tifications info enterprise-wide H i il i
(v6.0) . Complete ~ writing systems AN cer P Final Operating Capability (or Polic
DoD EMALL on systeFrgrOe-deﬂgn WBOL  implementatipn of - -~ ~< CCR RN ORCA p g Cap y ( y)
revised UFC 1-300-08 S ) M. < Capability to read/write passive A EDDR (or Other Standard Milestone
RPAR = '”'gz'pﬁ’gsr‘:]”ecr:'to” \ N_  RFID of final 1/4 OCONUS DLA ( ) | roc @locks)  FOC Q(/I;g; 4)
~ \ it . .
- ASAS - o d'S"'bUQC;TDcemefS A End Migration or Deployment TC(1211M25) ; A DLS
- < -7 . <
.~ Integration with CCR AE \ h — ; Z
- g Epene e Merge PPIMS v * PPIRS-SR DoD directive A Other (Non-Standard Milestones) . FOC (iner 1)
- ; . .
10C (Block 3) Determine preferred solution for meth’;d for reporting |ntlo CBARS as ' . PP.IR-S Milestone C - (03/10)
ACBIS intragovernmental reimbursables 00! single feedto  \ Determine Authoritative Data Sources VISION _ CCSS-ARMY
g = contract activity PPIRS (Phase 1)
A r m y v FPDS-NG CPARS PB Framework v z >
Version 2.0 Eopglate core & e~ FoC 34 Deployment 1 ﬁ T=~ FOC FOC - ﬁ Acq Domain
STEM interim systems Mike Go Live ! Foc  CPBEBIBW 04/10) -7 o aner1 Support
requirements  v5.0 Schedule LMP | PPBE BOS GFEBS (incr 1) (Firedog
VIS Release ; (01/14) i
Blockpoint 26-28: develop FBS Evolution)
Continue cocom  SMILPO & field latest COTS version (09/18)
FOC Support for RFID FCS-ACE FoC AIM
TFAS AIT Navy Cash
No Defined Future A A A A A A A zAz
Milestone Dates: Retire SMART FOC Retire Execute application- Retire SIGMA & FOC (LCM Block 1) FOC FOC (Financial & regional
NTCSS Pilot NMCI NEMAIS Pilot Programming enhancements CABRILLO Pilots GCSS-MC (Discovery & Correction) maintenance release) Maintain
Navy ERP Navy ERP as agreed to by the Ul IPT Navy ERP MC FlI (12/11) Info to
EA-21
Foc Navy ERP Support
Integrated Re- FOC SMART evolved to EM SDM FoC UAO (Incr 3)
engineering + I-CRRA (Spiral 2 OS 5) Acq Portal . (09/10) (11/16)
OSMP ELR PM&O S FIRST AFIR&I
v \V4 \V4 ) vz \4
FOC AFMC AF DIMHRS FOC (v 1.4) FOC FOC FOC : 10C (Incr 2) ?ﬁ Se < FOC
MPES Selection of Assessment B EESOH-MIS AFRISS EBS (Phase 3)! DEAMS-AF : FoC S (Phase 4)
Preferred PersTrans ACES | ' (09/12) S - (09/15)
Modules : | ~ NAF-T
T&E FOC Cog]))/\lsrgg 5?2;9‘1 FOC ECSS Learning mgmt system
(Deploy WAWF to Army) Sourcing (Spiral 3) software refresh
ECED IS AE('I[')SI}-\ZSLS
FOC
(Eliminate CDS)
DDHPO (ADS)
P3l Initiatives to FOC FOC
be Formalized (Reverse Logistics) (06/11)
P3I DPMS CEMS
A A A A 2 .
FOC FOC FOC FOC S
BSM BSM-Energy CRM RMP foc s (OFB%CD
N
(07/11) DE
PDMI
COM FOC (Incr 1)
DEAMS

Annual Budget: $4,238.8M

$4.431.6M
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